2A Stormwater Advisory Committee (SAC) Meeting Agenda
2-4 PM, August 20, 2020
Meeting Held Remotely
The meeting was called to order at 2:02 p.m. by Advisory Chair Terry Schooler.
Previous meeting minutes were approved after a motion from Gary Nesbit and a second from Shannon
Anderson.
The Quarter 2 Financial Overview was presented by Stormwater Enterprise Manager (SWENT) Richard
Mulledy.
He shared that the Stormwater Enterprise currently has some salary savings, due to open positions. The
enterprise is on target for the budget through the end of the year. He explained how the “Operations
and Maintenance” part of the SWENT budget and spoke about why they try to hold back funds to be
ready for the rainy season.
Budget charts showed an amount of rollover, which is largely due to projects taking multiple years
between design and execution. Despite the budget showing “rollover,” the monies are largely
encumbered. Sometimes invoices are sent to the contractor the following year.
Richard then provided an update on billing. He informed the committee that SWENT continues to collect
approximately 95 percent of what is billed, a statistic that has been consistent despite COVID. CSU is
showing 94-96 percent collection. The billing company (CLA) is also showing 94-96 percent collection.
The Air Force Academy is paid up. We are still waiting for payment from two of four post offices.
Mayor Suthers asked what the year-over-year growth is for new customers. The answer is 2-2.5 percent
in residential billing and 1-1.25 percent for non-residential.
SWENT is still collecting more than it is billing due to pre-payments.
Mayor Suthers also asked if SWENT is still in the process of transferring more new accounts to CSU.
Richard answered that yes, we are doing this by the thousands. We still have about 3,500 to transfer to
CSU. The group was then shown a graphic of SWENT collections by year. During COVID, there was a
spike in past-due accounts, although that number has largely settled.

Councilman Don Knight asked for an update on the refund issue, where some customers who were
switched to CSU from CLA were not provided refunds in a timely fashion. He asked how bad the issue
was. Richard answered that there are several hundred accounts that still need to be paid and that CLA is
several months behind. CLA has made changes and has team members now doing refunds full-time
because of direction from SWENT. Richard said he would report back when he has more information.
Next was a discussion of progress on the first five years of the Pueblo IGA. Richard said the City is right
on track to fulfill our obligations for the first five years.
Richard and Tim Biolchini provided a project pie chart, showing a snapshot of past/present/future from
a project delivery standpoint. It was a graphical representation of all the work and planning that is
occurring. We have done 191 projects in the last five years.
Tim Biolchini spoke about some grant denials from FEMA, and what this means for potentially receiving
the grants in the future. SWENT will reapply for the 2020 cycle and we can address their exact
comments, hopefully leading to an even higher chance of acceptance. Discussion ensued on grants and
how they are scored. FEMA liked the projects but wants a different explanation of numbers and
different conclusions.
Tim then provided a general project update.






Sommerlyn Hills, located at Cheyenne Road and Nevada. The neighborhood was very
supportive. This was the last of the TABOR projects. The TABOR list was previously approved by
the voters. Those projects were completed. This project was completed with leftover money, in
accordance with the ballot language.
Garden of the Gods detention pond grant was received in 2013 by City Engineering, before
SWENT was in place. This completed project will have an enormous impact on Camp Creek and
the downstream.
 Discussion of impact on flood insurance/FEMA rating/dollars spent on sediment
removal. The project is an IGA project as well.
Cheyenne Boulevard Drainage (also included Cheyenne Road W of Cresta)
Many homeowners and business owners in the area were experiencing flooding
issues. They investigated the flows from Stratton open space; where all the flow was
coming from, on its way to Cheyenne Creek. They built a large berm at the open
space. In the area around Sacred Grounds Coffee Shop, a swale, curb, and gutter
were added. On Sumner street, the roadway was raised and a concrete swale
added. For a non-conforming inlet on Cheyenne Blvd, this was replace with a typical
inlet upstream. No calls from the neighborhood for the first time in years during the
most recent storm.

The question was asked: How does SWENT share all they are doing for the community? Answer: by
spreading the message to the committee, neighbors, and letting people see the work in person. We
have spent $500,000 in the last four years in this neighborhood, and the neighbors are very thankful.
Richard announced that an RFP for LID development is out to bid. Once a contractor is selected, the
contractor will be introduced to the board and collect their thoughts and feedback.

Parting words were provided by Mayor Suthers. He recalled how the stormwater program was
struggling when he became Mayor and suffered from underfunding and lack of transparency. He said
that over the last 5.5 years, we have made huge strides under the leadership of Richard Mulledy and
Travis Easton.
The meeting was adjourned at 3:32 p.m.
Next meeting: November 19, 2020

